

New York-New Jersey Harbor and Tributaries Coastal Storm Risk Management Feasibility Study

NEXT STEPS & FURTHER OPPORTUNITY FOR PUBLIC INVOLVEMENT

- Scoping Period through November 5th
- Release of the Draft Interim Report – Winter 2019
- Public/ Agency Reviews with Public Meetings
- Draft Feasibility Report and Tier 1 EIS – Spring 2020
- Public/ Agency Reviews with Public Meetings
- Optimization of the Selected Plan
- Final Feasibility Report and Tier 1 EIS – Spring 2021
- Chief’s Report – Summer 2022
- Public Involvement during Pre-Construction Engineering and Design Phase –Tier 2 EIS

The scoping period extends until **November 5, 2018**. Comments and input submitted by this deadline will be used to develop the Draft Interim Report. Comments received after the deadline are welcome and will be used to help identify the Tentatively Selected Plan (TSP) in 2020.

Once the Draft Interim Report is released, the public and agencies will have a chance to review and submit comments and public meetings will be held as part of the public review period. The comments are used to inform the agency as it moves to identifying the TSP.

*The **red boxes** indicate the best opportunities for the public to provide input to the study.

New York-New Jersey Harbor and Tributaries Coastal Storm Risk Management Feasibility Study

• STUDY SCHEDULE

Milestones	
Milestones	Dates*
Draft Interim Report	Winter 2019
Draft Feasibility Report and Tier 1 EIS	Spring 2020
Final Feasibility Report and Tier 1 EIS	Spring 2021
Chief's Report (for Congress)	Summer 2022

* The schedule is contingent upon available funding, non-federal partner support, and concurrence by Corps higher-authority offices.